



**VIBORG**  
KOMMUNE

# Plejecenter i Banebyen - Tidsplan



Idefasen 2014

Detailplanlægning  
(januar - december 2015)

Udbud/licitation  
(december - januar 2016)

Byggefasen  
(juni 2016 - medio 2018)

Indflytning  
(medio 2018)

1 spadestik